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A. INTRODUCTION 
This report summarizes the activities undertaken by the consortium led by International Resources 
Group (Engility-IRG) during the quarterly reporting period of January 2015 – March 2015, under the 
Integrated Water and Coastal Resources Management Indefinite Quantities Contract (Water II IQC) 
Climate Change Resilient Development (CCRD) Task Order. The report covers project management 
and implementation activities undertaken and/or completed during the reporting period. The CCRD 
Performance Management Plan (PMP) report, small grants report, and financial report are provided as 
Annexes. The remaining sections are divided into four sections: 1) Project Management; 2) Objective 
One activities; 3) Objective Two activities; and 4) Objective Three activities.  

The report includes updates on activities and tasks described in the CCRD Year Four Work Plan: 

Project Management, Planning, and Evaluation: 
Task PM-6 Develop and Disseminate CCRD Knowledge Management (KM) Products 

Task PM-7 Implement Grants Under Contract (GUC) Program 

Objective 1: Support for USAID Missions and Bureaus 
Task 1.1.1 Revise Vulnerability and Adaptation Manual 

Task 1.1.2 Develop Climate Briefs and Annexes 

Task 1.2.3 Support the United Nations Development Programme (UNDP) Adaptation Learning 
Mechanism Website 

Task 1.3.1 Provide Capacity Building Support on Mainstreaming V&A 

Task 1.3.4 Provide support for USAID Integration Pilot in Kazakhstan 

Objective 3: Identify and Respond to Emerging Issues and Fill Gaps 
Task 3.1.1 Support Preparation of National Adaptation Plans (NAPs) 

Task 3.2.2 Develop the High Mountain Adaptation Partnership’s (HiMAP) Community of Practice  

Task 3.2.4 Implement Community of Practice (CoP) Pilot Projects and Research 

Task 3.3.2 Coordinate Activities of the Climate Services Partnership (CSP) 

Task 3.3.5 Economic Valuation of Climate Services 

Task 3.3.7 National/Regional-level Climate Services Development 

Task 3.4.2 Climate Resilient Infrastructure Services Program (CRIS) Support to Pilot Cities to Accelerate 
Climate Risk Management 

Task 3.4.4 Global City-to-City Information Exchange 

Task 3.4.5 Provide Information and Technical Resources to USAID Staff 

Task 3.4.6 Evaluate CRIS Activities and Recommend Next Steps 

This report and all reports and presentations drafted and/or finalized during the second quarter of Fiscal 
Year (FY) 2015 are provided to United States Agency for International Development (USAID) through 
the internal site: www.ccrdproject.com.  

http://www.ccrdproject.com/
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B. PROJECT MANAGEMENT, 

PLANNING, AND 

EVALUATION 

Project management activities during the second quarter of FY15 focused on hosting the USAID 
Advancing Climate-Resilient Development (ACRD) and implementing CCRD small grants. 

TASK PM-6 DEVELOP AND DISSEMINATE CCRD KNOWLEDGE 

MANAGEMENT PRODUCTS 

USAID Advancing Climate-Resilient Development Symposium 

The CCRD communications team, along with leadership from Chief of Party Glen Anderson and other 
CCRD partners, collaborated with the USAID Global Climate Change (GCC) Office to develop, plan, and 
host the USAID Advancing Climate-Resilient Development Symposium on March 16-19, 2015. With GCC leadership 
from Contract Officer’s Representative (COR) Jonathan Cook and former COR John Furlow, who is on 
detail at the United States Department of State, nearly 350 people participated online and in-person at the 
four-day event in Washington, D.C. The Symposium brought together climate change adaptation and 
international development experts and decision-makers to: 1) share lessons learned from USAID’s Climate 
Change Resilient Development (CCRD) project, 2) exchange adaptation-related approaches and experiences, 
and 3) identify new ways to advance climate-resilient development around the world.  

Attendees of the Symposium included a range of U.S. Government (USG) agency staff, international 
development practitioners, NGOs, and international speakers from countries such as Costa Rica, Macedonia, 
Peru, and Vietnam. Distinguished guests at the U.S. Department of State event included Rear Admiral 
Jonathan White, Navy Task Force Climate Change Director; Captain James Goudreau, Navy Acting Deputy 
Assistant Secretary; and Brigadier General Stephen Cheney, American Security Project Chief Executive 
Officer. The Symposium hosted 50 speakers throughout the week, and sessions were held at the Wilson 
Center, United States Department of State, Cosmos Club, and Carnegie Endowment for International Peace.  

USAID’s Climate-Resilient Development Framework (click here for PDF), developed under the CCRD 
project, was discussed during the Symposium launch Monday, March 16, at the Wilson Center, where a 
number of presenters reviewed the Framework and its various sectoral annexes. Following Monday’s sessions, 
the remainder of the Symposium includes themed events focusing on the global Adaptation Partnership (AP), 
the High Mountains Adaptation Partnership (HiMAP), urban climate resilience, and Climate Services. CCRD 
projects have included AP Workshops in Thailand, Costa Rica, and Nepal; glacial lake management and local 
adaptation planning in Nepal and Peru (HiMAP); Climate Resilient Infrastructure Services in the Dominican 
Republic, Peru, and Mozambique, and the Climate Impacts Decision Support Tool in Vietnam (urban); and 
climate services-related reports, partnerships, and country assessments in Mali and Senegal (Climate Services).  

Analytics from the symposium social media include 299 tweets, 19 tweeters, and 31,624 combined followers 
of tweeters.  

A webpage was set up for those interested to receive CCRD project updates including monthly invitations to 
the Adaptation Community Meeting (http://www.ccrdproject.com/subscribe). Several deliverables will come 

http://www.usaid.gov/climate/climate-resilient-development-framework
http://www.usaid.gov/sites/default/files/documents/1865/CCRD-AdaptationPartnershipFactSheet.pdf
http://www.usaid.gov/sites/default/files/documents/1865/CCRD-HighMountainFactSheet.pdf
http://www.usaid.gov/sites/default/files/documents/1865/CCRD-ClimateServicesFactSheet.pdf
http://www.ccrdproject.com/subscribe
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out of the Symposium, including an in-depth assessment report, archived files of all session notes, photos, 
video, and webinars throughout the event. Follow-up will be distributed to the Adaptation Community with 
several resources from the Symposium. 

Dissemination of Knowledge Management Products 

In preparation for the USAID Symposium, the CCRD communications team, led by Communications 
Manager Michael Cote, finalized several technical reports and Climate Resilient Development Framework 
sectoral-specific annexes. Deliverables finalized during the quarter are listed in the chart below.  

Additionally, to streamline the CCRD Library, a new CCRD Roadmap was implemented to the project 
management website with assistance from Stratus Consulting (http://www.ccrdproject.com/ccrd-library). 
The final year of the CCRD project included a communications goal within the CCRD Communications 
Framework to “influence relevant adaptation audiences to consider and adopt the CRD approaches created 
by CCRD and, secondarily, to create a legacy of the CCRD project as a whole.” Packaging all Knowledge 
Management (KM) products through CCRD’s streamlined process and sharing with the adaptation 
community – such as at the USAID Advancing Climate-Resilient Development Symposium – is in direct 
response to these goals. In addition to continuing to disseminate products across external adaptation and 
development networks, CCRD deliverables will be hosted within a new USAID GCC website, 
Climatelinks.org. CCRD collaborated with the Climatelinks team led by GCC’s Amy Daniels at the 
Symposium to assist with spreading the word about the April soft launch as well as registering 200 people to 
participate in the beta testing.   

TASK PM-7 IMPLEMENT GRANTS UNDER CONTRACT PROGRAM 
The CCRD project management team has begun the process of closing out all small grants, with the 
exception of a few that are still being implemented (below). Formal guidance on closeout including 
monitoring and evaluation, preparing files for audit, and financial closeout was created and disseminated to 
project staff. Activities over the last quarter and until project close will consist primarily of collecting final 
deliverables, conducting field audits of existing and recently completed grants, and preparing files for audit. 
Of the grants that are still being implemented the following activities took place in the last quarter: 

University of Colorado Boulder (I): The team spent the last few months working with the CCRD 
team and USAID to identify a USAID project or mission to pilot the infrastructure tool. From this 
review, it was the goal that the team would be able to implement any changes required, or go directly to a 
field trial with end-users. Based on discussions with USAID it was decided to forgo the testing since the 
period of performance ends at the end of April and rather build on the working program started last 
summer in Central America. The team will still present the demo to USAID and discuss opportunities 
for collaboration following the CCRF program.  

Royal Melbourne Institute of Technology (RMIT) University: A multi-disciplinary team from 
RMIT University, Melbourne, in collaboration with two Pacific port authorities in Fiji and Papua New 
Guinea, Swire Shipping, and climate data providers, completed this USAID-funded resilience project in 
2014. An extension of the project has been granted to end April 2015. The extension was granted to: 1) 
Scope the data availability for extension of the tool, 2) Build relationships with local data providers such 
as Island Met Services, and engage with CSIRO in order to access new Climate Futures data for the 
proposed new case study areas, and 3) Initiate discussions with World Bank, ADB, the Secretariat of the 
Pacific Community, and other identified potential funders, about project extension funds and the hosting 
of the tool to ensure its regional profile and sustainability. Tasks completed this quarter included: 1) 
Book chapter finished with reviewers comments incorporated, and final draft sent to editors, 2) RMIT 
eResearch team ensured that the CSS-Pacific tool is running smoothly and established secure (through 
2015) housing for tool online, 3) final report was prepraed to be sent to all stakeholders and potential 
future funders, 4) Work on a framework for local climate data has commenced and will be completed by 
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end of March, and 5) ongoing discussions with potential future funders (ADB, World Bank, PIANC 
Environmental Commission, DFAT Australia) regarding extension of the tool to whole of Pacific 

University of Colorado Boulder (II): The team is continuing analysis of data from structured and non-
structured observation. This includes data from local scale observation (conducted during 12 weeks 
spent in two villages in Monduli and Longido Districts between July – December 2014) and from 
national scale observation (conducted during attendance of multi-day adaptation planning meetings and 
participatory mapping exercises involving district government officials and representatives from national 
offices, agencies, and ministries, local, national, and international NGOs, as well as at an international 
climate conference attended by Tanzanian government officials, civil servants, scientists, NGOs, and a 
range of other stakeholders from April – December 2014). In the second quarter of 2015, all deliverables 
have been received and the grant is in the process of being closed out. 

Nepal Development Research Institute: A two-day workshop and follow on five-day training on 
utilizing met-data to develop agro-advisories services in Nepal was held from January 4-10 in 
Kathmandu, Nepal. The workshop included 32 participants from different government, non-
government, and private sectors of Nepal and India. The objective of the two events was to share 
knowledge and experience in the identification and production of agro-advisories. The subsequent 
training had 18 participants and focused on technical assistance from Indian experts on utilizing data and 
information from hydro-met departments to produce country specific advisories.  

Roving seminars were also conducted from January 25-28 in the four selected pilot sites in Sinurjoda and 
Bananiya. The goal of the seminars was to inform farmers of the project and its importance, introduce 
the mechanism through with they will receive agro-advisories, and collect feedback on their preference 
for crop types and messaging during the pilot stage.  

The first agro-advisory was delivered on February 3, 2015 and sent to 100 farmers through SMS text 
service. Further advisories will be delivered over the next three months and then feedback will be again 
collected from farmers on how (if) those advisories affected decision making.  

Science Foundation for Livelihoods and Development: The major activity in February in the 
‘Improving Climate Services for Farmers in Africa and South Asia (ICSFASA) project was the holding of 
the Asia Regional Workshop on February 2nd  and 3rd  in Pune, India. The workshop was attended by 
delegates from Farmers’ Associations, climate scientists, universities, research institutions, academia, 
communication specialists, media and gender experts from Nepal, India and Africa.  

During the month arrangements for holding the Third Project workshop due to take place in Addis 
Ababa is underway and this is the second major activity that will continue in March to be held in the 
third week of April 2015. The exact dates will be communicated soon to enable publicity and advance 
preparations. 

A full report of the Africa Workshop held in Kampala, Uganda last year is being circulated to all 
stakeholders as is workshop outcomes and recommendations as the full report is prepared. 
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C. OBJECTIVE 1: SUPPORT 

FOR USAID MISSIONS AND 

BUREAUS 

Under Objective 1, CCRD provides support for USAID Missions and Bureaus. During the second 
quarter of FY15, the CCRD team continued work on supporting annexes to the CRD Framework as 
well as provided support for the USAID integration pilot in Kazakhstan, including support for the 
development of a Geoportal within the National Space Research Institute. CCRD team members also 
traveled to Macedonia to continue work with Milieukontakt Macedonia (MKM) on better integrating 
climate resilient development into their Green Agenda process.  

ACTIVITY 1.1 GUIDANCE, PILOTS, AND RESEARCH 

TASK 1.1.1 REVISE VULNERABILITY AND ADAPTATION (V&A) MANUAL  

The CRD Framework document was completed on March 24, 2014.  

TASK 1.1.2 DEVELOP CLIMATE BRIEFS AND ANNEXES  

During this quarter, the Coastal Annex was finalized and approved by USAID prior to the ACRD 
symposium. A final draft of the Governance Annex was delivered to USAID for approval. Ed Carr and 
the Stratus Consulting team began addressing comments from the USAID GCC office on the Marginal 
Populations Annex and a final external review draft is in preparation. 

TASK 1.1.6 EVALUATION APPROACHES FOR ADAPTATION AS 

DEVELOPMENT 

CCRD partners Stratus Consulting and ICF International developed a draft survey consisting of a series 

of questions that will help to capture practical lessons from CCRD activities, which can be applied to 

future adaptation projects.  Specifically, the survey asks about the process CCRD activities used in 

scoping, assessing, designing, etc.; the way stakeholders were involved; and, importantly, what worked 

and what did not. The ultimate goal is to use the responses to produce a series of "how-tos" that can 

accompany the CRD framework. The team is awaiting feedback on the draft before producing a final 

version that will be distributed to activity leads.  

ACTIVITY 1.2 INFORMATION, TOOLS, AND SCIENCE AND 

TECHNOLOGY 

TASK 1.2.3 SUPPORT THE UNITED NATIONS DEVELOPMENT PROGRAMME 

(UNDP) ADAPTATION LEARNING MECHANISM (ALM) WEBSITE  

Content and migration logs have been cleaned and Aten is now poised to complete the site including 
testing by May 2015.   
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ACTIVITY 1.3 TECHNICAL ASSISTANCE AND CAPACITY 

BUILDING SUPPORT 

TASK 1.3.1 PROVIDE CAPACITY BUILDING SUPPORT ON MAINSTREAMING 
V&A 

Green Agenda 

In January 2015, CCRD team members Mukul Sharma and Charlotte Mack traveled to Skopje, 
Macedonia to assist the USAID-funded local NGO, Milieukontakt Macedonia, in revising their Green 
Agenda planning process and guidance manual to incorporate elements of the Climate-Resilient 
Development Framework to better address climate change concerns in municipal development plans. As 
the storyboards were being developed, the team became concerned with the way the CRD Framework 
had been incorporated into the revised Green Agenda. Rather than being integrated throughout the 
processes and building on existing commonalities between the two approaches, the CRD framework had 
been inserted into two steps in the middle of the existing process. Not only are there many organic 
synergies between the CRD Framework and the original Green Agenda but in its current form there 
were unnecessary overlaps within the process.  

It was decided to re-think through how to better mainstream the CRD Framework into the Green 
Agenda for climate change. In response, they developed two different approaches for doing so. The 
team agreed that the focus of this trip should be to re-storyboard the Green Agenda to better integrate 
climate change. It was also agreed that the complementary trainings would be developed at a later date.  

The team spent the remainder of the trip working with MKM staff to re-storyboard the Green Agenda 
in order to better represent both the CRD framework as well as the Low Emissions Development 
Strategy Framework. A large portion of the time was spent flushing out the specific stakeholders, 
activities, outputs, outcomes, and trainings at each step of the Green Agenda with Maja Markovska and 
Stole Georgiev. The revised storyboard was the ultimate deliverable of this trip. 

The updated Green Agenda and supporting training modules will be completed in quarter three.   

Advancing Climate-Resilient Development Symposium 

During the March ACRD Symposium, MKM team members Igor Slavkoski, Aleksandar Karaev, and 
Vladimir Ognjanovski, presented as part of the monthly Adaptation Community Meeting series. MKM’s 
often hilarious presentation began with background on the CCRD USAID/Macedonia collaboration 
from the first training with Nora Ferm in Macedonia up to Charlotte and Mukul’s most recent trip this 
quarter. Alek then provided detail on what the Green Agenda is and its importance as a tool for 
increasing capacity of civil society and raising awareness around climate change issues at the local level in 
Macedonia. Most interestingly the group also presented on how small-size pilot projects have been a 
critical part of the Green Agenda in order to develop clear ownership among the communities, build 
trust, and motivate stakeholders to take further action.  

TASK 1.3.3 SUPPORT DEVELOPMENT OF USAID’S FEDERAL AGENCY 

CLIMATE CHANGE ADAPTATION PLAN 

In order to respond to Executive Order 13677: Climate-Resilient International Development, USAID 
has convened weekly meetings for a small working group and monthly meetings for a large working 
group to develop an approach for climate vulnerability screening of USAID planning and investments, 
including  at the Country Development Cooperation Strategy (CDCS) and Project Appraisal Document 
(PAD) levels. During this quarter, CCRD partner ICF provided coordination support and technical input 
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to the initial discussions on screening entry points, required inputs, methodology, processes, actors, and 
monitoring and enforcement. Key deliverables include a survey of existing climate information that can 
be used as input, a schematic and summary matrix of the discussions’ key results, and a detailed 
recommendation on the screening methodology. 

TASK 1.3.4 PROVIDE SUPPORT FOR USAID INTEGRATION PILOT IN 

KAZAKHSTAN  

During project year three of CCRD, staff Glen Anderson and Charlotte Mack met with staff from 
USAID, UNDP, and the National Space Institute to continue planning a collaboration to construct and 
operationalize a geoportal to support decision-making in agriculture and other sectors. SpatialDev, a 
small firm based out of Seattle, was competitively selected to carry out the development of the 
GeoPortal in collaboration with CCRD and the Kazakhstan National Space Research Institute (NSRI). 

Mr. Jubal Harpster, along with Adam Roberts of SpatialDev, traveled to Almaty Kazakhstan for a five-
day in-person meeting with the project team at the NSRI. Mr. Harpster met with several members of the 
project team including Yerlan Zhumabayev, Azamat Kauazov, and Firuz Ibragimov representing UNDP.  
Following brief introductions, the team walked through several relevant project examples demonstrating 
previous work that is closely aligned with the requirements for the new GeoPortal. Through exploration 
of the project examples and some live sites, the team was able to discuss the proposed geoportal.  

The team spent a significant amount of time discussing critical success factors for Information 
Technology (IT) projects, including operating environments, maintenance plans, the desired end users, 
and most importantly, the source data.  The team also discussed the importance of senior level 
management buy-in to the objectives of the project to be present at a larger meeting later in the week.  

In early March SpatialDev provided designs for the mobile (farmer view) component of the GeoPortal 
along with the other components, such as the development server environment, cloud based server 
specifications, configured frameworks, and high level understanding of the security environment. The 
team at NSRI reviewed this information and provided feedback as needed.  

During the quarter, the CCRD team also began preparations for a study tour for members of NSRI to 
visit Seattle to work with the SpatialDev team to fully understand the development of the GeoPortal. 
This would ensure that long after CCRD, NSRI would be able to troubleshoot and solve any issues that 
arise.    



8     CCRD QUARTERLY REPORT FY 2015-Q2 

D. OBJECTIVE 3: IDENTIFY 

AND RESPOND TO 

EMERGING ISSUES AND FILL 

GAPS 

Under Objective 3, CCRD continued activities on the four emerging areas. The National Adaptation 
Plan (NAP) working group completed an academic submission on using CRD to help frame NAPs as 
well as provided technical assistance to GiZ (Deutsche Gesellschaft für Internationale Zusammenarbeit) 
and the government of Cambodia. Under The High Mountain Adaptation Partnership (HiMAP), work 
continued on mainstreaming the Local Adaptation Plan for Action (LAPA) in Nepal. The various 
working groups of the CSP made significant progress as well as hosted a study tour for Jamaican 
delegates in Uruguay. The CRIS program continued implementation activities in pilot cities in Peru, 
Dominican Republic, and Mozambique, including a study tour throughout Mozambique.  

ACTIVITY 3.1 SUPPORT ADAPTATION PLANNING AND 

IMPLEMENTATION 

TASK 3.1.1 SUPPORT PREPARATION OF NATIONAL ADAPTATION PLANS  

The NAP working group submitted a manuscript in January on using climate resilient development to 
help frame national adaptation planning to the journal Climate and Development. The manuscript 
focuses on USAID’s role in applying CRD to NAPs and describes how stakeholder workshops were 
used to initiate the NAPs process in Jamaica, West Africa, and Tanzania. CRD staff worked closely with 
USAID staff Jonathan Cook and John Furlow on drafting the manuscript.  

Joel Smith and Jonathan Cook traveled to Phnom Penh, Cambodia February 17-27, 2015 to work with 
GiZ on support to the Cambodian government on national adaptation planning. USAID has provided 
financial support to GiZ for them to offer support to Cambodia on national adaptation planning. Mr. 
Smith and three staff from GiZ met with representatives from Cambodian national government 
ministries and other donors to identify interventions that GiZ could provide. It was agreed that support 
would be provided to the Ministry of Environment in:  

 Providing technical support to the Ministry of Economy and Finance on integrating climate 
considerations into national planning and budgeting activities  

 Supporting sustainable development planning by the national government 

 Seeking funding from the Green Climate Fund 

In addition, GiZ will pursue supporting the Ministry of Health in integrating climate change into its 
activities. This may focus on development of indicators to support monitoring and evaluation. 
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ACTIVITY 3.2 GLACIERS AND MOUNTAINS 

TASK 3.2.2 DEVELOP THE HIGH MOUNTAIN ADAPTATION PARTNERSHIP’S 

COMMUNITY OF PRACTICE (CoP)  

Daene McKinney made the presentation, Investigating the Evolution of Imja Lake with Lake Expansion and 
Debris Covered Melt Models, in January at the NASA-CAS workshop in Kathmandu, Nepal on.  

Alton Byers made a presentation on the HiMAP to some 300 participants of the February 20-22, 2015 
Entrepreneur’s Organization Annual Meeting in Kathmandu. Alton also presented on three themes 
during the ACRD Symposium including the South/South Andean-Asian Mountains Global Knowledge 
Exchange at the State Department, Local Adaptation Plans of Action in Nepal and Peru, and an 
Introduction to the High Mountains Adaptation Partnership at the Woodrow Wilson Center.  

TASK 3.2.4 IMPLEMENT CoP PILOT PROJECT AND RESEARCH 

NEPAL REGIONAL LOCAL ADAPTATION PLAN FOR ACTION  

Alton Byers and Shailendra Thakali continued to refine the Khumbu LAPA summary as per the 
directions of USAID.  The final Nepali summary was published in Kathmandu on February 25, 2015.  
The English LAPA summary was prepared for publication using USAID formats and guidelines and 
disseminated throughout the ACRD symposium.  

Daene McKinney, Alton Byers, and  University of Texas (UT) Austin graduate student Amanda Cuellar 
completed and submitted the final draft of the Case Studies and Lessons Learned Technical Report: 
HiMAP Local Adaptation Plans of Action: Case Studies and Lessons Learned in Nepal and Peru, Final Report.  

KHUMBU VALLEY GLACIAL LAKE OUTBURST FLOOD (GLOF) RECONNAISSANCE, RISK 

MODELING, AND COMMUNITY-BASED RISK MANAGEMENT AND MITIGATION 

Final results of the enhanced GLOF model of Imja Lake are reported in the paper accepted for 
publication in the Hydrologic and Earth Science Systems. The paper is titled Assessing Downstream Flood 
Impacts Due to a Potential GLOF from Imja Lake in Nepal. 

Daene McKinney and UT Austin graduate student David Rounce completed and submitted the final 
draft of the Imja Lake Hydrology Model Technical Report. The technical report is titled Investigation of the 
Imja Glacial Lake Outburst Flood Risk and Potential Remediation Measures, Khumbu, Nepal, Summary Report. 

ACTIVITY 3.3 CLIMATE SERVICES 

TASK 3.3.2 COORDINATE ACTIVITIES OF THE CLIMATE SERVICES 

PARTNERSHIP  

Fourth International Conference for Climate Services (ICCS4): During this quarter, the English 
edition of the ICCS4 Conference Report has been completed and disseminated to the CSP community.  
Another edition, in Spanish, is also under preparation, and will be completed shortly. The CSP web team 
has also added information including photos, blog posts, and interviews with participants and speakers 
from ICCS4 to the CSP website.   

Working Groups (WG): The WG on Climate Services Ethics has reviewed the findings of the parallel 
session on ethics at ICCS4 and is currently developing plans for next steps in the process of vetting the 
white paper with the broader climate services stakeholder communities. The group is anticipating 
additional findings of the Ethics Survey, which was distributed this quarter, and in the process of being 
analyzed.  During the next quarter, a survey findings report will be produced. With this input, the WG 
may undertake revisions to the white paper and will then approach targeted individuals/institutions for 
more in-depth review and feedback, all of which will guide the further revision of the paper.  Ultimately, 
the white paper is intended to catalyze a process advanced through the Global Framework for Climate 
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Services (or other relevant professional bodies) on the development of community standards/guidelines 
on climate services ethics.  

The WG on Research Priorities has discussed themes and conclusions coming from a survey issued in 
the last months of 2014. The group will draft a paper that can be distributed this year.   

The WG on Evaluation has drafted a paper that compares the various climate service evaluations 
supported under CCRD, identifies gaps and lessons learned, and offers suggestions for where future 
work on climate service evaluation should focus. This paper is expected to be completed in the 
upcoming quarter.   

Secretariat Activity: During this period, the eighth edition of the CSP Newsletter was developed and is 
currently targeted for distribution in early April 2015. CSP Newsletters are now being distributed to over 
2,000 recipients on an ongoing basis.  

The CSP was represented through Steve Zebiak and Cathy Vaughan at the ACRD Symposium. Zebiak 
presented on the Adaptation Partnership contributions to climate services, and its role in shaping the 
CSP and Vaughan presented on the CSP work on climate services evaluation, and case studies. In 
addition, Lisa Goddard summarized CCRD-supported work in the International Research and 
Applications (IRAP) project, and Walter Baethgen provided the keynote presentation for the climate 
services sessions.  

During this period, the CSP secretariat held consultations with several partner organizations, including 
National Oceanic and Atmospheric Administration (NOAA), Global Framework for Climate Services 
(GFCS), World Bank, Red Cross, USAID, Climate Development Knowledge Network, and German 
Foreign Ministry, regarding future CSP activities that might be sustained following the completion of 
CCRD.  We further dedicated a CSP Coordinating Group call – held January 23, 2015 – to this subject.  
From these discussions (in addition to the findings from ICCS4 on the subject), specific CSP work areas 
having especially high value to our members were identified, and a number of suggestions were made for 
future collaborations.   

TASK 3.3.5 ECONOMIC VALUATION OF CLIMATE SERVICES  

CCRD is collaborating with the World Meteorological Organization (WMO) and the World Bank to 
prepare a publication on valuing the benefits of climate services titled Valuing Weather and Climate: 
Economic Assessment of Meteorological and Hydrological Services. During the reporting period, the publication’s 
lead editor, Glen Anderson, and technical editor, Jamie Carson, prepared the final version for submission 
to WMO for production and translation. The book will be released to the public during the World 
Meteorological Congress in Geneva in May 2015.   

Glen Anderson and Jeff Lazo (NCAR), along with two trainers funded by the WMO conducted a 
training workshop on the design of socio-economic benefits studies on met/hydro services. The one-
week training workshop was convened in St. Johns, Antigua & Barbuda from February 23-27, 2015. 
Workshop participants included representatives of National Meteorological Services in Honduras and 13 
Caribbean countries.    

TASK 3.3.7 NATIONAL/REGIONAL-LEVEL CLIMATE SERVICES 

DEVELOPMENT  

Subtask 3.3.7.4 National-level Climate Services development in Jamaica 
Glenroy Brown of the Jamaica Met Service presented at the ACRD Symposium on the Jamaica 
agricultural climate services initiative and the drought forecasting tools developed under this program. 

A Jamaica delegation was supported to participate in a study tour to Uruguay on March 9-12, 2015. The 
delegation included Jacqueline Spence (Jamaica Met. Service), Vaughn Barnaby (Rural Agriculture 
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Development Authority), Michelle Sherwood (Ministry of Agriculture and Fisheries), and Dianne 
Dormer (ACDI-VOCA, self-funded). With support from IRI (led by Walter Baethgen), the tour 
provided an opportunity to meet with the Ministry of Livestock, Agriculture and Fisheries, the National 
Institute of Agricultural Research, the Meteorological Service, as well as farm field visits. Through these 
exchanges, a variety of policy issues, technical programs, and products were discussed, along with 
opportunities for further discussion and collaboration.  

Finally, IRI led work to scope an assessment of the Jamaica agricultural climate services program (to be 
supported under the ongoing IRAP project). Cathy Vaughan developed a draft assessment template and 
visited partners in Jamaica to refine objectives and plans. A plan is currently being developed to conduct 
an evaluation beginning in the summer of 2015, with guidance around the general monitoring and 
evaluation that the working group should administer to continue to evaluate the efficacy of the drought 
tool moving forward.  

ACTIVITY 3.4: CLIMATE RESILIENT INFRASTRUCTURE SERVICES 
PROGRAM 

Task 3.4.2 CRIS Support to Pilot Cities to Accelerate Climate Risk Management 

In FY15 Q2, CCRD partners ICF International and Cascadia Consulting worked with five pilot cities in 
Mozambique, Peru, the Dominican Republic, and Vietnam. The work in Mozambique, Peru, and the 
Dominican Republic focused on implementation of the CRD Framework and CRIS tools, generating 
momentum through peer learning, and developing Action Plans to guide future work. In Vietnam, 
Cascadia begin drafting a sustainable maintenance mechanism for the Vietnam Climate Impacts 
Decision-Support Tool (CIMPACT-DST). 

More specific information on each of the pilot cities’ activities follows. 

Peru 

Piura 

A TDY to the Municipality of Piura took place from March 1-10, 2015 focusing on briefing and engaging the 

new administrations of the Municipality and the Regional Government of Peru, and advancing 

implementation of CRIS tools. The trip also initiated the next phase of work, which will be conducted with 

additional support from USAID/Peru through a buy-in to the CCRD contract.  

The team met with Piura’s new mayor, Oscar Miranda Martino (who took office January 1, 2015) and key 

staff. The mayor expressed active support of the program and designated a new point of contact, Oscar 

Ibañez. The team also met with the Infrastructure Manager of the Regional Government of Piura, Ing. Civil 

Richard Rafael Lescano, to discuss coordination between the Regional Government and the work being done 

within the Municipality of Piura.  

The team also met with experts and senior municipal staff involved in the implementation of Peru’s National 

System of Public Investment (SNIP) to better understand national guidance released in December 2014 by 

the Ministry of Finance that requires climate risk to be addressed in all project proposals for public funding. 

Drawing on tools developed to support the Piura pilot, technical support will be provided to the Municipality 

of Piura in developing their procedures to comply with this requirement. 

The team disseminated the initial Climate Information Database to municipal offices and oriented staff on its 

use to inform departmental decisions. Municipal staff members will be tracking their comments on the tool 

and provide feedback to the team on suggested improvements/refinements.  
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The team agreed on three work streams and objectives for the next phase of work with the Municipality of 

Piura: 

1. Public Investment Process: Demonstrate a replicable methodology for considering climate 
change in project profile studies that are developed for approval under SNIP; provide feedback 
to revise tools for application in SNIP profile studies to meet climate change requirements. 
Municipal staff members worked with the team to identify a “base case” project to test the 
application of the CRIS tools and implement necessary revisions. 

2. Programs, Operations, and Policy: Increase climate resilience of municipal obras, programs, 
and services by applying tools; identify and support opportunities for policies and guidance that 
support climate resilient infrastructure services. 

3. Climate Information: Advance the climate information database interface and supporting data 
for specific municipal decisions and processes.  

Trujillo 

The team has maintained communications with the Municipality of Trujillo, and has re-established a 

Point of Contact in the new municipal administration, which came into office during January 2015. 

During the teams’ visit to Peru in March 2015, they coordinated with the USAID/Peru Mission 

regarding next steps with Trujillo. The Mission subsequently talked with Sr. Francisco Huerta, General 

Manager of Metropolitan Transportation in Trujillo, and confirmed that the Municipality is interested in 

continuing work with the CRIS program, pending the anticipated buy-in. 

During the next quarter, the the synthesis of lessons learned from Trujillo as part of the CRIS lessons 

learned report will be finalized. 

Dominican Republic 

Santo Domingo 
Analysis of existing regulations for the Corporacion del Aqueducto y Alcantarillado de Santo Domingo 
(CAASD) with respect to the development of climate change requirements for contractors continued to 
be developed. The last trip will be held next quarter, from April 6-10, 2015 and will focus on establishing 
a plan for CAASD to consider incorporating climate change considerations into requirements or terms 
and conditions for contractors involved in water infrastructure design. This final trip will close out the 
pilot activities in the National District.  

Mozambique 

Nacala-Porto 

The major event of this quarter was a study tour that brought together seven municipal stakeholders 

from Nacala-Porto, Quelimane, and Pemba to facilitate peer interaction and knowledge sharing about 

climate change adaptation at the municipal level. The study tour included stops in Quelimane, Beira, and 

Maputo, Mozambique, from February 23-27, 2015. Support was received from local coordinator, 

Momade Amade, and technical expert, Dr. Antonio Queface, in organizing and conducting the trip.  

While in Quelimane and Beira, the study tour group met with municipal representatives and NGOs to 

share experiences regarding climate-related development challenges and opportunities and to participate 

in site visits of on-the-ground climate impacts and implemented adaptation measures. While in Maputo, 

the study tour group met with the National Sustainable Development Council (CONDES) to understand 

the council’s role in the national-level climate change adaptation and opportunities for collaboration. The 

tour also met with a group of international donors at the UNDP’s monthly Environment and Climate 
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Change Working Group meeting to present on the local climate-related context in Nacala-Porto and the 

municipality’s experience participating as a pilot city. Finally, the group attended a demonstration of the 

USAID Coastal City Adaptation Project’s early warning SMS system. In the next quarter, the study tour 

report will be finalized, summarizing the activities and outcomes of the study tour and communicate 

next steps identified by the participants.  

Following the study tour, the team traveled to Nacala-Porto to meet with municipal leadership, facilitate 

a discussion on action planning, and meet with the Mozambique CCRD small grant recipient. An action 

planning working session was held, during which representatives from the Municipality of Nacala-Porto, 

local NGOs, and the National Disasters Management Institute (INGC) identified and prioritized 

activities to be undertaken following the completion of the pilot program. Nine activities were 

prioritized, including: creating a network of municipalities to facilitate the exchange of climate resilience 

best practices and lessons learned, conducting more trainings in the municipality on climate resilience 

concepts, and positioning the municipality to access funding for climate risk reduction activities.  

In the upcoming quarter, the Nacala-Porto’s Action Plan for post-CRIS activities will be finalized and 

delivered to the municipality. The team will also send study tour participants, host cities, and 

participating organizations a synthesis report of key findings, outcomes, and next steps. Where possible, 

other materials, such as those from the climate financing writeshop held in November 2015, will be 

shared with interested cities and organizations. 
 

Vietnam 

In FY15 Q2, CCRD partner Cascadia worked with local partner Vietnam Institute for Urban-Rural 
Planning (VIUP) to begin drafting a sustainable maintenance mechanism for the CIMPACT-DST tool. 
In 2014, CIMPACT-DST was customized, disseminated, and applied to several urban planning projects, 
and in 2015 efforts are focused on helping our Vietnamese partners explicitly plan for tool use, 
maintenance, updating and expansion after CCRD ends. 

Cascadia and VIUP also began planning for several upcoming meetings and trainings in Hanoi. The 
meetings will allow community and government stakeholders to vet and refine the proposed sustainable 
tool update and maintenance mechanism. The trainings are scheduled to take place in 6 new provinces 
that have not previously received targeted trainings on CIMPACT-DST, and the goal is to continue 
building support and disseminating use of the tool for urban planning activities throughout the country. 

TASK 3.4.3 FAST TRACK IMPLEMENTATION SMALL GRANTS PROGRAM 

CCRD partner ICF continued implementation of the CRIS small grants program in FY15 Q1. This 
involved the following key accomplishments: 

 Completed final close-out activities for Yayasan Solo Kota Kita. 

 Coordinated close-out activities for two other CRIS grantees, TERI (India) and IDDI 

(Dominicans Republic). Final close-out activities are expected to be completed in FY 2015 Q3. 

 Continued monitoring grants implemented by CEDEPAS, a Peruvian NGO, in Piura, Peru and 

ACIEGERS, a Mozambican social development NGO in Nacala-Porto, Mozambique.  
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TASK 3.4.4 GLOBAL CITY-TO-CITY INFORMATION EXCHANGE 

Peer Learning Activities 

This quarter, the CRIS program implemented the peer learning study tour in Mozambique. Details on 
the study tour are covered in Task 3.4.2 as part of the Nacala-Port pilot.  

Two abstracts submitted on the CRIS program were accepted for presentation at ICLEI’s 2015 Resilient 
Cities Congress. The two sessions accepted were: “Financing Resilience: What Can We Do to Support 
City-level Adaptation” and “Climate-Resilient Development: Lessons in Urban Infrastructure from Four 
Cities.” These sessions will take place at the Congress in Bonn, Germany on June 8 to 10, 2015. The 
CRIS team will prepare for and conduct these sessions in FY15 Q3. 

TASK 3.4.5 PROVIDE INFORMATION AND TECHNICAL RESOURCES TO 

USAID STAFF 

This quarter, CCRD partner ICF developed a draft memorandum summarizing the outcomes and 
differences from playing Accelerating Adaptation – the game developed as part of the Climate Resilient 
Infrastructure Services (CRIS) program – in Peru, in Macedonia, and at the USAID Infrastructure 
workshop in Washington, DC. The memo highlights differences between playing the game with 
representatives from USAID Missions compared with representatives from USAID pilot cities. It also 
summarizes a series of lessons learned and potential next steps for continued use of the game. This 
memorandum is expected to be submitted in the next quarter along with final game materials (which 
includes detailed facilitation notes).  
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ANNEX I. CCRD 

PERFORMANCE INDICATORS 

AND ACHIEVEMENTS 

During FY 2015-Q1, implementation activities supported nine performance indicators specified in the 
CCRD Performance Management Plan. Below is a summary of CCRD performance indicator 
achievements, followed by a summary table. 

Indicator #1: Number of people with increased capacity to adapt to the impacts of climate 
variability and change as a result of USG assistance (mandatory for Adaptation funding). This 
indicator is the most stringently measured under CCRD. Measuring adaptive capacity requires 
an initial baseline assessment of the targeted capacity(ies) and a post-intervention assessment. 
Due to the need for post-intervention assessment and follow-up, some interventions are not 
reported until a later reporting period.  

(1) No data to report this quarter 

Indicator #2: Number of stakeholders receiving training in climate change supported by USG 
assistance (Person-hours of training completed in climate change supported by USG assistance). 
Training is defined as a learning activity involving 1) a setting intended for teaching or 
transferring knowledge, skills, or attitudes; 2) formally designated instructors or lead persons; 3) 
a defined curriculum, learning objectives, and outcomes. Meetings or other efforts that could 
have educational value but do not have a defined curriculum or objectives are not considered 
training.  

(1) IRI Jamaica Delegation in Uruguay Study Tour (3 people, 1 man, 2 women, 60 hours of training, 
20 hours of training for men, and 40 hours of training for women) 

Indicator #3: Number of laws, policies, strategies, plans, agreements, or regulations addressing 
climate change officially proposed, adopted, or implemented as a result of USG assistance. 

(1) Agreement of cooperation between the Nepali Development Research Institute and Nepal 
Agricultural Research Council for the agro-advisory services program in the Dhanusha Discrict 

Indicator #4: Amount of investment leveraged in U.S. dollars from private and public sources, 
for climate change as a result of USG assistance. 

CCRD benefitted from the financial contributions of numerous public and private organizations. Not all 
organizations providing leverage have been forthcoming in sharing cost information. In those instances, 
an estimate of the value of leverage is provided based on CCRD’s experience in convening similar events 
such as international conferences and workshops. 

World Meteorological Organization ($12,000) 
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(1) Funding for two WMO trainers as well as participation of a handful of participants for the 
workshop on the design of socio-economic benefits studies on met/hydro services. The 
one-week training workshop was convened in St. Johns, Antigua & Barbuda from February 
23-27, 2015.  

Indicator #5: Number of institutions with improved capacity to address climate change issues 
as a result of USG assistance. Measuring improved institutional capacity requires an initial 
baseline assessment of the targeted capacity(ies) and a post-intervention assessment. Due to the 
need for post-intervention assessment and follow-up, some interventions are not reported until a 
later reporting period.  

Support for indicator #5 resulted from two workshops/trainings:  

(1) 14 institutions including Honduran Institute of Earth Sciences, Honduran National Emergency 
Entity (COPECO), and Tres Valles (Sugar), along with many others following participation in 
Zamorano’s blended learning training course of climate, water and development which integrates 
both climate and non-climate elements to determine water availability in the region. Training 
took place in December 2014 but assessed institutional capacity in Q2.   

(2) Four institutions (Nepal Agriculture Research Council, National Rice Research Institute, Nepal 
Department of Hydrology and Meteorology, and Upveda Technology) following participation in 
training on utilizing met-data to develop agro-advisories services in Kathmandu, Nepal. Topics 
included content sourcing and documentation, using IT mechanisms for dissemination of 
climate services, crop simulation models.  

(3) Two institutions (Jamaica Rural Agriculutre Development Authority and Jamaica Ministry of 
Agriculture and Fisheries) following participation in the Uruguay study tour. Ministry reps met 
with stakeholders from the Uruguay Ministry of Livestock, Agriculture and Fisheries, the 
National Institute of Agricultural Research, the Meteorological Service, as well as farm field 
visits. Through these exchanges, a variety of policy issues, technical programs, and products were 
discussed, along with opportunities for further discussion and collaboration.     

Indicator #6: Number of days of USG funded technical assistance (TA) in climate change 
provided to counterparts or stakeholders. Includes the transfer of knowledge and/or expertise 
by way of staff, skills training, research work and financing to support quality of program 
implementation and impact, support administration, management, representation, publicity, 
policy development and capacity building. Generally, workshops/meetings that are not counted 
under Indicator #2 (climate change training) are included here.  

(1) 14 days of TA for Charlotte Mack and Mukul Sharma for assist the USAID-funded local NGO, 
Milieukontakt Macedonia, in revising their Green Agenda planning process and guidance manual 
to incorporate elements of the Climate-Resilient Development Framework to better address 
climate change concerns in municipal development plans. 

(2) 10 days of TA for Jubal Harpster and Adam Roberts of SpatialDev for in-person meetings in 
Almaty, Kazakhstan with the project team at the Kazakhstan National Space Research Institute. 
The team walked through several relevant project examples demonstrating previous work that is 
closely aligned with the requirements for the new GeoPortal. Through exploration of the project 
examples and some live sites, the team was able to discuss the proposed geoportal.  

(3) Eight days of TA for Joel Smith work with GiZ on support to the Cambodian government on 

national adaptation planning. USAID has provided financial support to GiZ for them to offer 

support to Cambodia on national adaptation planning. Mr. Smith and three staff from GiZ met 
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with representatives from Cambodian national government ministries and other donors to 

identify interventions that GiZ could provide. 

(4) Six days of TA for John Snyder and Molly Hellmuth for participation in study tour sessions to 

promote peer learning on climate resilience with the Municipalities of Nacala-Porto, Pemba, 

Quelimane, and Beira; international donors, and central government agencies.  

(5) Two days of TA for John Snyder and Molly Hellmuth for working sessions with the Municipality 

of Nacala-Porto to develop an Action Plan for the continuation of climate resilience activities 

following the end of the CCRD program. 

(6) Two days of TA for Joanne Potter and Judsen Bruzgul for working sessions with staff of the 

Municipality of Piura to download and orient staff to the Climate Information Database 

framework, to understand the CRIS tools, and to develop an agreed approach to implement and 

refine the tools to address SNIP requirements.  

(7) One day of TA for Joanne Potter and Judsen Bruzgul for working sessions with staff of the 

Municipality of Piura to orient new managers to the CRIS program and tools. 

Indicator #7: Number of climate adaptation tools, technologies and methodologies developed, 
tested, and/or adopted as a result of USG assistance. 

(2) No data to report this quarter 

Indicator #8: Number of climate vulnerability assessments conducted. 

(3) No data to report this quarter 

Indicator #9: Number of people registering to participate in adaptation-related communities of 
practice. 

The Climate Services Partnership established five new contacts. For a list of contact names and emails 
please refer to Cathy Vaughan at IRI cvaughan@iri.columbia.edu.  

Indicator #10: Number of unique visitors logging on to/accessing the adaptation-related 
websites supported with USG assistance. 

 CCRD Project Website: 464 (FY15-Q1) and 2,235 users (FY15-Q2) 

 Climate Services Partnership: 1,908 (FY15-Q1) and 1,530 users (FY15-Q2) 

 High Mountain Adaptation Partnership: 1,103 (FY15-Q1) and 1,095 users (FY15-Q2) 

 Central America Climate Resilient Agriculture: 19 (FY15-Q1) and 10 users (FY15-Q2) 

 Adaptation Partnership: 910 (FY15-Q1) and 1,076 users (FY15-Q2) 

Indicator #11: Number of adaptation financing proposals benefitting from USG assistance. 

(1) No data to report this quarter 

 
 

mailto:cvaughan@iri.columbia.edu
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CCRD Performance Indicators and Achievements 

# Indicator Unit 

FY 2012 

Actuals 

FY 2013 

Actuals 

FY 2014 

Actuals 

Achievement – FY 2015 
CCRD 

Cumulative 

FY 2012 – 

FY 2015  

FY 

2015 

Targets 

QTR 1 QTR 2 QTR 3 QTR 4 
FY 2015 

Total 

1 Number of 

stakeholders 

with increased 

capacity to 

adapt to the 

impacts of 

climate 

variability and 

change as a 

result of USG 

assistance 

(mandatory for 

Adaptation 

funding) MEN 

Number 48 4 113 70 0 0    165 

Number of 

stakeholders 

with increased 

capacity to 

adapt to the 

impacts of 

climate 

variability and 

change as a 

result of USG 

assistance 

(mandatory for 

Adaptation 

funding) 

WOMEN 

Number 9 0 39 30 0 0    48 

2 Number of 

people 

receiving 

training in 

climate change 

supported by 

USG assistance 

(Person-hours 

Number/ Hours 
376/  

7,913 

1,665/ 

36,585.50 

1,383/ 

15,542 

600/ 

10,000 

231/ 

2,703 
1/20    

3,656/ 

62,763.50 
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# Indicator Unit 

FY 2012 

Actuals 

FY 2013 

Actuals 

FY 2014 

Actuals 

Achievement – FY 2015 
CCRD 

Cumulative 

FY 2012 – 

FY 2015  

FY 

2015 

Targets 

QTR 1 QTR 2 QTR 3 QTR 4 
FY 2015 

Total 

of training 

completed in 

climate change 

supported by 

USG assistance) 

MEN 

Number of 

people 

receiving 

training in 

climate change 

supported by 

USG assistance 

(Person-hours 

of training 

completed in 

climate change 

supported by 

USG assistance) 

WOMEN 

Number/ Hours 
148/  

2,736 

890/ 

21,311 

931/ 

11,459 

300/ 

5,000 

136/ 

2,240 
2/40    

2,107/ 

37,786 

3 Number of 

laws, policies, 

strategies, 

plans, 

agreements, or 

regulations 

addressing 

climate change 

officially 

proposed, 

adopted, or 

implemented as 

a result of USG 

assistance  

Number 

 

11 8 9 2 1    23 

4 Amount of 

investment 

leveraged in US 

dollars from 

private and 

Dollars $440,000 $804,425 184,388 $420,000 $114,000 $12,000    $1,554,813 
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# Indicator Unit 

FY 2012 

Actuals 

FY 2013 

Actuals 

FY 2014 

Actuals 

Achievement – FY 2015 
CCRD 

Cumulative 

FY 2012 – 

FY 2015  

FY 

2015 

Targets 

QTR 1 QTR 2 QTR 3 QTR 4 
FY 2015 

Total 

public sources, 

for climate 

change as a 

result of USG 

assistance 

5 Number of 

institutions with 

improved 

capacity to 

address climate 

change issues as 

a result of USG 

assistance 

 

Number 272 386 104 14 11 20    807 

6 Number of days 

of USG-funded 

technical 

assistance in 

climate change 

provided to 

counterparts or 

stakeholders  

Days 171 141.50 325 120 43 43    723.50 

7 Number of 

climate 

adaptation 

tools, 

technologies 

and 

methodologies 

developed, 

tested, and/or 

adopted as a 

result of USG 

assistance  

Number 6 19 56 14 19 0    100 

8 Number of 

climate 

vulnerability 

assessments 

conducted 

Number 5 1 12 N/A 0 0    18 
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# Indicator Unit 

FY 2012 

Actuals 

FY 2013 

Actuals 

FY 2014 

Actuals 

Achievement – FY 2015 
CCRD 

Cumulative 

FY 2012 – 

FY 2015  

FY 

2015 

Targets 

QTR 1 QTR 2 QTR 3 QTR 4 
FY 2015 

Total 

9 Number of 

people 

registering to 

participate in 

adaptation-

related 

Communities of 

Practice  

Number 80 349 644 N/A 137 5    1,215 

10 Number of 

people logging 

on to/ accessing 

the adaptation-

related 

websites 

supported with 

USG assistance 

Number 7,687 9,908 24,744 N/A N/A 10,350    52,689 

11 Number of 

adaptation 

financing 

proposals 

benefitting from 

USG assistance  

Number  3 5 N/A 0 0    8 
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ANNEX II. SMALL GRANTS 

Name-Number Title Type Amount Status 

Adam French (University 

of California, Santa Cruz): 

CCRDCS0001 

Integrated and Participatory Risk 

Management in Peru’s Lake Paron 

Glacier Basin 

Climber-Scientist Small 

Grants (Individual Grant) 

$24,818 Closed 

Ulyana Nadia Horodyskyj 

(University of Colorado 

(UC) at Boulder): 

CCRDCS0002 

Quantifying Supraglacial Lake Changes: 

Contributions to Glacial Ice Volume 

Loss and Runoff Inputs to Rivers in 

Nepal and Tibet 

Climber-Scientist Small 

Grants (Individual Grant) 

$31,527 Closed 

Shah Raees Khan 

(University of Manitoba): 

CCRDCS0003 

Understanding Vulnerabilities to 

Environmental Hazards in Mountain 

Areas: A Case Study of Climate Change 

Analysis on Livelihoods in Northern 

Pakistan 

Climber-Scientist Small 

Grants (Individual Grant) 

$24,985 Retracted 

Laura Read (Tufts 

University): CCRDCS0004 

Tres Cuencas Commonwealth Climber-Scientist Small 

Grants (Individual Grant) 

$25,962 Closeout 

process 

Raúl Augusto Loayza Muro 

(Universidad Peruana 

Cayetano Herida): 

CCRDCS0005 

Natural acid and metal leaching in 

Andean headwaters: an interdisciplinary 

approach to evaluate water quality and 

potential sources for remediation in a 

climate change context in the Cordillera 

Blanca (Peru) 

Climber-Scientist Small 

Grants (Individual Grant) 

$24,997.60 Closeout 

process 

ATREE (India-Nepal): 

CCRDCS0006 

Climate change in Kanchenjunga TCA: 

Vulnerabilities and adaptive capacities 

Climber-Scientist Small 

Grants (Institutional 

Grant) 

$93,700 Closeout 

process 

The Research Foundation 

for the State University of 

New York (SUNY) 

(Mongolia-Altai): 

CCRDCS0007 

Engaging Climber-Scientists and 

Indigenous Herders on Grazing and 

Climate Change Issues in the Altai 

Mountain Region of Mongolia 

Climber-Scientist Small 

Grants (Institutional 

Grant) 

$99,655 Closeout 

process 

Resources Himalaya 

Foundation (Nepal): 

CCRDCS0008 

Building Climate Change Resilience 

Capacity of Mountain People in Nepal 

Climber-Scientist Small 

Grants (Institutional 

Grant) 

$97,823.53 Closeout 

process 

Geo-Science Innovations 

(Nepal): CCRDCS0009 

Investigation of the Seti River disaster 

(May 5, 2012) and assessment of past 

and future mountain hazards facing 

Pokhara, Nepal and upstream 
communities 

Climber-Scientist Small 

Grants (Institutional 

Grant) 

$100,000 Closeout 

process 

Institute of Environmental 

Engineering 

(Eidgenössische 

Technische Hochschule 

ETH), Zurich, Switzerland: 

CCRDCS0010 

Including the Sherpa Factor in Water 

Resources Projections in the Nepalese 

Himalaya 

Climber-Scientist Small 

Grants (Institutional 

Grant) 

$99,590  Closeout 

process 

Stephanie Spray (Harvard 

University): CCRDCS0011 

Snow River Film Project Climber-Scientist Small 

Grants (Individual Grant) 

$28,610 Closeout 

process 

Private Institute for 

Climate Change Research 

Develop a mechanism for Climate 

Change Technology Transfer for staple 

Costa Rica Small Grants 

(Institutional Grant) 

$127,511.29  Closed 

out 
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Name-Number Title Type Amount Status 

(ICC); part of the 
Guatemalan Sugar 

Association (Asociación de 

Azucareros de Guatemala 

- ASAZGUA) 

CCRDCR0001 

crops within the Guatemalan Pacific 
slopes.  

Tropical Agricultural 

Research and Higher 

Education Center (CATIE) 

CCRDCR0002 

Strengthening the resilience of cattle 

farms to climate variability and climate 

change in Honduras, Nicaragua and 

Costa Rica 

Costa Rica Small Grants 

(Institutional Grant) 

$171,570.83 Closed 

out 

Pan American School of 

Agriculture, also known as 

Zamorano (university) 

CCRDCR0003 

Building capacity for climate-resilient 

agriculture in the dry corridor of 

northern central America  

Costa Rica Small Grants 

(Institutional Grant) 

$159,362.50 Closed 

out 

International 

Environmental Data 

Rescue Organization 

(IEDRO) : CCRDSS0001 

West Africa Data Rescue and 

Digitization Facility 

Sole Source Small Grants  

(Institutional Grants) 

$106,321.75  Closeout 

process 

AGRHYMET Regional 

Center: CCRDSS0002 

Improving Resilience to Climate Impacts 

in West Africa Through Improved 

Availability, Access and Use of Climate 

Information: Dialogue With User 

Sole Source Small Grants  

(Institutional Grants) 

$29,978.00  Closed  

Western Indian Ocean 

Marine Science Association 

(WIOMSA): CCRDSS0003 

Training on Vulnerability Assessment, 

Scenario Planning and analyzing 

adaptation strategies - 2014 WIO 

Climate Capacity Building Program 

Sole Source Small Grants  

(Institutional Grants) 

$62,036.00  Closeout 

process 

The Mountain Institute 

(TMI): CCRDSS0004 

The Everest Alliance-Cooperatively 

protecting and restoring the Mt. Everest 

ecosystem from villages to summit 

Sole Source Small Grants  

(Institutional Grants) 

$18,065.65  

 

Closed 

 

Trustees of Columbia 

University in the City of 

New York: CCRDSS0005 

Training on Vulnerability Assessment, 

Scenario Planning and analyzing 

adaptation strategies - 2014 WIO 

Climate Capacity Building Program 

Sole Source Small Grants  

(Institutional Grants) 

$49,348.00 Closeout 

process 

The Energy and Resources 

Institute (TERI): 

CCRDCRIS0001 

Urban Infrastructure Inventory and 

Rapid Vulnerability Assessment for 

Resilience Planning in Two Coastal 

Cities in India 

The Climate Resilient 

Infrastructure Services 

(CRIS) Program 

(Institutional Grants) 

$136,630.91 Closeout 

process 

Yayasan Kota Kita 

Surakarta: 

CCRDCRIS0002 

Vulnerability Assessment, Infrastructure 

Inventory, Resilience Planning and 

Capacity Building for the City of 

Manado, Indonesia 

The Climate Resilient 

Infrastructure Services 

(CRIS) Program 

(Institutional Grants) 

$108,874 Close out 

process 

Yayasan Mercy Corps 

Indonesia (YMCI): 

CCRDCRIS0003 

CRISPI Climate Resilient Infrastructure 

Services Program - Indonesia 

The Climate Resilient 

Infrastructure Services 

(CRIS) Program 

(Institutional Grants) 

$149,990 Retracted 

Thailand Environment 

Institute (TEI): 

CCRDCRIS0004 

Public-Private Partnerships for Climate 

Resilient Infrastructure: Barriers and 

Opportunities in the Phuket Tourism 

Sector 

The Climate Resilient 

Infrastructure Services 

(CRIS) Program 

(Institutional Grants) 

$122,852 Retracted  

Instituto Dominicano de 

Desarrollo Integral (IDDI): 

CCRDCRIS0005 

Increasing Resilience to Climate Change 

of Santo Domingo's Services 

Infrastructure 

The Climate Resilient 

Infrastructure Services 

(CRIS) Program 

(Institutional Grants) 

$146,673.98  Closeout 

process 

Western Kentucky 
University: 

CCRDACD0002 

Tropical Andean Climate Change 
Adaptation and Ecosystem Services 

Monitoring, Cordillera Blanca, Peru 

Academic Grants 
(Institutional Grants) 

$100,000  Active 

University of Colorado: 

CCRDACD0008 

An on-line planning tool for climate 

change resiliency development support 

Academic Grants 

(Institutional Grants) 

$99,941  Active 

RMIT University, Australia: Decision-support toolkit: towards Academic Grants $99,828  Active 
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Name-Number Title Type Amount Status 

CCRDACD0005 climate smart seaports in the Pacific 
Islands 

(Institutional Grants) 

West Virginia University: 

CCRDACD0004 

Climate Forecasting, Adaptation 

Backcasting: Promoting Resilient 

Adaptation in Malawi 

Academic Grants 

(Institutional Grants) 

$99,826  Active 

University of Michigan - 

School of Natural 

Resources and 

Environment: 

CCRDACD0007 

Water Demand Management for 

Improved Adaptation by Small Farmers 

in Semi-Arid India 

Academic Grants 

(Institutional Grants) 

$99,941  Active 

Red Cross / Red Crescent 

Climate Centre: 

CCRDACD0003 

From Vulnerability Assessments to 

Adaptive Action: A demand-driven 

approach to forecast-based decisions 

for development 

Academic Grants 

(Institutional Grants) 

$99,829  Closeout 

process 

University of North 

Carolina at Chapel Hill: 

CCRDACD0006 

Diagnosing the vulnerability of drinking 

water infrastructure to synergistic 

climate related hazards in coastal cities  

Academic Grants 

(Institutional Grants) 

$99,995  Active 

Pan American School of 

Agriculture “El 

Zamorano”: 

CCRDACD0009 

Water, Climate and Development 

Training program 

Academic Grants 

(Institutional Grants) 

$90,525  Closeout 

process 

University of Colorado 

Boulder: CCRDACD0001 

Identifying Constraints to and 

Opportunities for Co-production of 

Climate Information for Improved Food 

Security among Agro-pastoral 

Populations in Tanzania 

Academic Grants 

(Institutional Grants) 

$50,625  Closeout 

process 

Nepal Development 

Research Institute (NDRI)- 

CCRDSCS0001 

Strengthening Generation and 

Dissemination of Climate-Based Agro-

Advisories for Smallholder Farmers in 

South Asia 

Climate Services 

(Institutional Grants) 

$149,585  Active 

Science Foundation for 

Livelihoods and 

Development (SCIFODE)- 

CCRDSCS0002 

Laying the Foundation for Establishing 

Networks Linking Farmers Across 

Africa and South Asia for Demand-

driven Climate Services. 

Climate Services 

(Institutional Grants) 

$149,990  Active 

University of Reading -

CCRDSCS0003 

 Investigating the potential and 

opportunities for scaling up climate 

services for farmers in Africa 

Climate Services 

(Institutional Grants) 

$149,939  Active 

North CEDEPAS-

CCRSCRISII0001 

"Strengthening the institutional 

framework for the validation and 

incorporation of  

       FIT methodology in the Provincial 

Municipality of Piura 

The Climate Resilient 

Infrastructure Services 

(CRIS) Program ROUND 

II (Institutional Grants) 

$68,959.75 Active 
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